

PRmediaNow Build Plan

The path from sign-off to a working engine producing real leads every other Monday.

Approach

The build moves across approximately four weeks, with each week ending in a tangible, visible milestone. Every component is configured to PRMN's specific practice — the underlying TridentRise engine is shared, the tuning is one-of-one.

The plan is structured so that PRMN can see and react to real engine output by Week 3 — not at the end. The Week 4 work is calibration, not delivery.

What gets built

For PRmediaNow, the engine includes:

- **Calibrated ICP** — the target sector mix, intent signals, and scoring rubric tuned to PRMN's practice
 - **Intent-signal source ingestion** — press release wires, exchange filings, broker-paid research feeds, paid YouTube channels, and Proactive Investors
 - **AI-driven enrichment** — automated research and dossier production on each candidate company
 - **Scoring engine** — ranks candidates against the rubric and floors out weak fits before they reach the briefing
 - **Briefing email composition** — drafts the every-other-Monday brief in PRMN's voice, with a suggested angle per lead
 - **Pipeline visibility dashboard** — a per-client web view showing this week's pipeline, value tracking, source mix, and engine health
 - **Feedback loop** — one-word reply triage (CHASE / KILL / LATER) that retunes the engine before each cycle
-

Weekly milestones

Week 1 — Configure

The engine takes its initial shape. By the end of the week, the ICP is locked, voice samples are loaded, intent-signal sources are confirmed, and the scoring rubric draft is in place. PRMN's input drives the calibration.

Week 2 — Core engine

Source ingestion goes live. Enrichment produces the first end-to-end candidate dossiers from real market data. The scoring rubric is calibrated against PRMN's existing engagement patterns. By the end of the week, PRMN can review the first scored candidates and react.

Week 3 — Deliver and dashboard go live

The first live briefing email ships to PRMN's inbox. The visibility dashboard goes live at `prmn.tridentrise.com`. Reply commands — CHASE / KILL / LATER — capture feedback that retunes the engine for the next cycle.

Week 4 — Tune and hand over

Scoring is recalibrated based on two weeks of real feedback. The dashboard is polished. A runbook documents how the engine is operated going forward. PRMN can choose to take operations in-house, or have TridentRise continue running the engine.

Service stages

The work TridentRise offers organizes into four stages. PRMN's engagement starts at Stage 1; other stages are optional and discussed separately.

Stage	What it covers
1 — Initial Build	The four-week build described above. Engine configured, ICP locked, dashboard live, first briefings shipping.
2 — Ongoing Operations	The engine kept running, tuned monthly, source list maintained, performance reviewed regularly. For clients who want TridentRise to keep the engine humming rather than operate it in-house.
3 — Strategic Expansion	Adding new segments (e.g. a second target market), deeper integrations, or a tailored workshop on AI in your business beyond lead-generation.
4 — Embedded Leadership	Fractional sales leadership — TridentRise embedded as your acting head of sales for an extended engagement.

Specific scope, terms, and economics for each stage are discussed directly with PRMN. No commitment is required beyond Stage 1.

After the build — two paths

PRMN chooses one of two paths after Week 4:

Path A — Run it in-house

PRMN takes the runbook, the configured engine, and operates it. TridentRise hands over completely and stays available for questions.

Path B — TridentRise keeps operating it

TridentRise continues to run the engine — monthly tuning, source maintenance, scoring recalibration, monthly performance review. Path B is Stage 2 in the service-stage table above.

What PRMN provides

For the build to land cleanly, TridentRise needs the following from PRMN in the first week:

- Recent engagement profile (sector, stage, what hooked them) — for ICP calibration
 - 2 to 3 voice samples (actual outreach notes that landed) — for the suggested-angle drafter
 - A "won't touch" list — sectors or situations to exclude
 - Source subscriptions and inbox access where applicable
 - Decision authority and quick feedback during Weeks 3 and 4
-

This plan can be adjusted as priorities evolve. None of the milestones, components, or stages are fixed — they are starting points calibrated to PRMN'